

# BATHROOM RENOVATION

## Indicative\* timelines

*\*Please note these timelines are indicative as every renovation is different and at certain times of the year due to demand, supplies of certain products and finishes may cause delays.*

**ALLSTAR KITCHENS**  
**DESIGN STUDIO + SHOWROOM**

Working Days	BATHROOM Melamine Cabinets Laminate top	BATHROOM Melamine Cabinets Stone top
1	Disconnect by Plumber and Electrician, Demo	Disconnect by Plumber and Electrician, Demo
2	Roughin	Roughin
3	Roughin	Roughin
4	Resheet/build niches	Resheet/build niches
5	Waterproofing	Waterproofing
7	Waterproofing	Waterproofing
8	Install cabinets	Install cabinets
9	Install tops	Measure tops
	Tiling	Tiling
10	Tiling	Tiling
	Measure Shower screen and mirrors	Measure Shower screen and mirrors
11	Tiling	
12	Tiling	
13	Install and reconnect Plumbing and electrical	
17		Install tops
18		Tiling
19		Tiling
20	Install shower screen and mirror	Install shower screen and mirror Install and reconnect Plumbing and electrical

93 AERODROME RD MAROOCHYDORE PHONE 54431069 FAX 54431659  
 Email: [info@allstarkitchens.com.au](mailto:info@allstarkitchens.com.au) ABN: 45 076 177 681 QBCC: 1308629

