

KITCHEN RENOVATION GUIDELINE

Indicative* timelines

**Please note these timelines are indicative as every renovation is different and at certain times of the year due to demand, supplies of certain products and finishes may cause delays.*

ALLSTAR KITCHENS
DESIGN STUDIO + SHOWROOM

Working Days	Kitchen Melamine/2pac Cabinets Laminate top Tiled splashback	Kitchen Melamine/ 2pac Cabinets Stone tops Tiled splashback	Kitchen Melamine/ 2pac Cabinets Stone tops Glass splashback
1	Disconnect by Plumber and Electrician and Demo	Disconnect by Plumber and Electrician and Demo	Disconnect by Plumber and Electrician and Demo
2	Roughin	Roughin	Roughin
3	Resheet	Resheet	Resheet
4	Install Cabinets	Install Cabinets	Install Cabinets
5	Install Cabinets Install tops	Install Cabinets Measure tops	Install Cabinets Measure tops
7	Install Cabinets	Install Cabinets	Install Cabinets
8	Install cabinets	Install cabinets	Install cabinets
9	Cornice Reconnect Plumbing	Cornice	Cornice
10	Tile splashback Reconnect Electricity		
16		Install tops (TBC)	Install tops (TBC)
17		Reconnect Plumbing (TBC)	Measure Glass splashback (TBC) Reconnect Plumbing (TBC)
18		Tile splashback (TBC)	
19		Reconnect Electricity (TBC)	
27			Install Splashback (TBC) Reconnect Electricity (TBC)

93 AERODROME RD MAROOCHYDORE PHONE 54431069 FAX 54431659
 Email: info@allstarkitchens.com.au ABN: 45 076 177 681 QBCC: 1308629

